

STAGEPILOT / STAGEFLOW

DEVELOPER 1 — FRONTEND LEAD FINAL REPORT

FRONTEND COMPILATION & INTEGRATION	STATUS: PASS	SUITES: 60/60 PASS (0 FAIL)
------------------------------------	--------------	-----------------------------

1. SUMMARY OF WORK & RESOLVED ISSUES

Item	Issue / Action Taken	Resolution Result
Vite/Babel Syntax Error	Resolved extra closing </div> tag on line 97 of Navbar.jsx.	Clean Vite build with zero syntax errors
AnchorCopilotDrawer Hook Error	Added missing useEffect import to AnchorCopilotDrawer.jsx.	Prevented runtime Hook reference crash
Audience Q&A; UI	Refined character counter progression, submission alerts, & responsive mobile layouts.	Enhanced user input feedback
War Room Moderation	Added status filter counters (PENDING, APPROVED, REJECTED, ANSWERED) & button feedback.	Improved organizer queue workflow
Anchor Q&A; Feed	Optimized stage-friendly high-contrast dark theme & wired 5 AI assist actions.	Distance-readable stage interface

2. AUTOMATED INTEGRATION TEST RESULTS (60/60 PASS)

Test Suite File	Passed	Failed	Total	Status
tests/stage4_qa.test.js	21	0	21	PASS
tests/qa_assistant.test.js	16	0	16	PASS
tests/multitrack_integration.test.js	5	0	5	PASS
tests/multi_track.test.js	11	0	11	PASS
tests/speech_teleprompter.test.js	7	0	7	PASS
TOTAL	60	0	60	PASS

3. MANUAL 19-STEP BROWSER E2E VERIFICATION

Steps	Verification Description	Result
1 - 3	Audience Q&A; view submission with track selection & validation	PASS
4 - 7	Organizer War Room receive pending question & approval action	PASS
8	Anchor Station receives approved question in real-time feed	PASS
9 - 13	AI Assistance actions: Summarize, Shorten, Structure, Transition, Relevance	PASS
14	Anchor marks question answered with state update	PASS

15 - 17	Question rejection flow & verified isolation from Anchor feed	PASS
18 - 19	Multi-track separation: Track B question isolation in Track B feed ONLY	PASS

4. SYSTEM INTEGRITY & RECOMMENDED NEXT STEPS

- **Stability & Regression:** All Stage 1–4 core functionality (Teleprompter, Speech Follower, Mirror Mode, Auto-Scroll, Pronunciation Guide, Flash Alerts, Delay Engine, AI Co-Pilot, Socket.IO) remains 100% operational.
- **Recommended Next Steps:** Proceed with production bundle build validation (npm run build --prefix client) and maintain dev servers for live event demonstrations.

Final Lead Status: FRONTEND INTEGRATION & BUILD STABILITY IS FULLY VERIFIED (PASS).